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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel; 6. Am #: | 7. Dept,

R. Haynes \§ P€E3°° 00,0157 | _ |ao1oms0m2 (2110 | seD

8. CCR Title: Add PCs to PVC Lab LAN

8. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 2/25/00
72@"} /%yw 2//5/80 o | ccR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (It “Emergency”

~ Update ECS Baseline Doc. fill in Block 28).

V) ]/.I/]QH/‘W A /I {/0 C} P Routine

/ Documentation/DBrawings Impacted: ' 17. Schedule 18. Cl(s) Affected:
921-TDP-002, and 921-TODP-003 Impact:
None

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5A N/A None - Under 100K

22, Source Reference:  [JNCR (attach) [ JAction tem [ JTech Ref. [ |GSFC [X]|Other:
Approved CCRs 00-0086 and 00-0124 authorized adding PCs te the PVC Lab LAN to support performance testing.

23. Problem: (use additional Sheets if necessary)
Need to updated the PVC network documentation to the as-built configuration.

24, Proposed Solution: (use additionai sheets if necessary)
Update PVC network documentation to the as-built configuration.

25, Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Baselined PVC network documentation wiii be incorrect.

27. Justification for Emergency (if Block 15 is “Emergency”):

28. Site(s) Affected: [JEDF [KPvc [vaTc [OJepc [ asFe [erc [CINsIDC [dsmc [ak [JupL
ClEoC []iDG Test Cell Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

———

32. EDF/SCDV GLE Chair {Sign/Date): Dispositlon@.\id/ App/Com. Disapproved Withdraw Fwd/ESDIS ERB
' . ;/& 00 FwW/ECS

33, M&O CCB Chair (Sign/Date): ~ ~ Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JA0D ECS/EDF/SCDV/M&O
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